

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division.
 Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
 Procuring Entity Name & Code: Pashchimanchal Gas Company Limited (PGCL) & 224349000
 Project/ Programme Name: Rangpur, Nilphamari, Pirganj & Their Adjoining Areas' Gas Distribution Network Project.

Package No.	Description of Procurement Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	CP Materials	Lot	1	Open Tender Method (ICT)	PGCL Board	GoB	24.24	Planned Dates	-	01-10-22	15-11-22	15-12-22	05-01-23	12-01-23	10-02-22	131 days	150 days
								Planned Days	-	-	45	30	21	7	28	-	-
								Actual Dates	-	-	-	-	-	-	-	-	-

02/07/22

02/07/22
ENGR. Md. Fazlul Karim
 Project Director
 Rangpur, Nilphamari, Pirganj & Their Adjoining Areas
 Pashchimanchal Gas Company Limited

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division.
Agency: Bangladesh Oil, Gas & Mineral Corporation (Petrobangla)
Procuring Entity Name & Code: Pashchimanchal Gas Company Limited (PGCL) & 224349000
Project/ Programme Name: Rangpur, Nilphamari, Pirganj & Their Adjoining Areas' Gas Distribution Network Project.

Package No.	Description of Package Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est. Cost in Million (Tk.)	Time Code for Process	Advertise Prequal (if Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Pipeline Construction (12" dia)	K.M.	24	Open Tender Method (NCT)	PGCL Board	GoB	34.00	Planned Dates	-	01-09-22	22-09-22	13-10-22	03-11-22	10-11-22	08-12-22	98 days	180 days
WR-2	Pipeline Construction (12" dia & 8" dia)		20				24.10	Planned Dates	-	01-09-22	22-09-22	13-10-22	03-11-22	10-11-22	08-12-22	98 days	180 days
WR-3	Pipeline Construction (8" dia)		10				9.20	Planned Dates	-	01-09-22	22-09-22	13-10-22	03-11-22	10-11-22	08-12-22	98 days	180 days
WR-4	Pipeline Construction (12" dia)		20				28.40	Planned Dates	-	01-09-22	22-09-22	13-10-22	03-11-22	10-11-22	08-12-22	98 days	180 days
WR-5	Pipeline Construction (16" dia & 8" dia)		26				40.80	Planned Dates	-	01-09-22	22-09-22	13-10-22	03-11-22	10-11-22	08-12-22	98 days	180 days

20/10/22
Rangpur

20/10/22
Rangpur

Rangpur: Nilphamari, Pirganj & Their Adjoining Areas' Gas Distribution Network Project
Pashchimanchal Gas Company Limited
Engr. Md. Fazlul Karim
Project Director