

Proposed Annual Procurement Plan 2022-2023
2D Seismic Survey over Exploration Block 15 & 22 Project
Geophysical Division, BAPEx

1	2	3	4	5	6	7	8	11	12	13	14	15	16	17	18	19
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costa in Lakh Tk.	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of Completion of Contract	Remarks
Completed Procurement																
1	Seismic Service Provider	No	1	QCBS	BAPEx Board	GDF	11008.00	12.11.2020	06.12.2020	28.06.2021	13.07.2021	27.07.2021	05.09.2021	9M-24D	30.06.2024	Procurement completed. Service against procurement will be availed up to the completion of the project.
2	Casual Manpower	No	405	QCBS	BAPEx Board	GDF	857.40	10.06.2020	24.06.2020	09.02.2021	24.02.2021	02.08.2021	02.09.2021	1Y-2M	30.06.2024	
3	Hiring of Vehicles	No	18	OTM	BAPEx Board	GDF	336.37	10.06.2020	01.07.2020	17.08.2020	17.09.2020	02.08.2021	17.08.2021	1Y-2M	30.06.2024	
Proposed procurement																
4	Computer & Accessories	Lot	2	RFQ	PD	GDF	2.00	04.10.2022	12.10.2022	21.10.2022	08.11.2022	10.11.2022	10.11.2022	1M-8D	30.6.2023	Proposed Procurement
5	Tent	Lot	1	RFQ	PD	GDF	4.00	17.02.2023	24.02.2023	08.03.2023	23.03.2023	27.03.2023	27.03.2023	1M-9D	30.6.2023	
6	Camp Setting Materials	Lot	2	RFQ	PD	GDF	15.00	16.11.2022	24.11.2022	29.11.2022	06.12.2022	08.12.2022	08.12.2022	23D	30.6.2023	
7	Field consumable materials	Lot	2	RFQ	PD	GDF	18.00	16.11.2022	24.11.2022	29.11.2022	06.12.2022	08.12.2022	08.12.2022	23D	30.6.2023	
8	Personal Protective Equipment (PPE)	Lot	1	RFQ	PD	GDF	9.00	16.11.2022	23.11.2022	08.12.2022	15.12.2022	21.12.2022	21.12.2022	1M-6D	30.6.2023	


18.7.2022

Mohammad Moinul Hossain
 Project Director
 2D Seismic Survey Over
 Exploration Block 15 & 22
 Bapex, Dhaka