

ANNUAL PROCUREMENT PLAN
FY: 2022-2023

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division
Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)
Procuring Entity Name and Code : Sylhet Gas Fields Limited (SGFL), A company of Petrobangla
Project/Programme Name : Drilling of Well no. Sylhet10 (Exploratory Well)

Package No	Description of Procurement Package as per DPP	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Funds	Estd. Cost in million Tk.	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
								Planned Dates	01/11/21	07/11/21	15/11/21	22/11/21	27/11/21	29/11/21	30/11/21			31/12/23	
SD1	Rent of Microbus	Nos.	1	RFQ	PD	GDF	1.50	Planned Days		6	8	7	12	2	1	29	761		
								Actual Dates	02/01/22	02/01/22	12/01/22	16/01/22	-	21/02/22	23/02/22	23/02/22	31/12/23		
Foreign Consultancy Services																			
SD2	Drilling Supervisor	Man-Month	12	QCBS	SGFL Board	SELF	80.685	Planned Dates	07/07/20	30/10/20		22/03/21	25/05/21	04/07/21	11/10/21	17/10/21		31/12/23	
	Planned Days							-	115		143	64	40	99	6	467	805		
	Actual Dates							07/07/20	02/11/20		29/03/21	27/05/21	06/07/21	01/11/21	07/11/21	07/11/21	07/11/21	31/12/23	
Total Value of Services Procurement						BDT	82.185												



2

Engr. Abdul Kader Bhuiyan
Project Director
Drilling of well No. Sylhet-10 (Exploratory Well)
Sylhet Gas Fields Limited
Chicknagoel, Sylhet-3152.

ANNUAL PROCUREMENT PLAN

FY: 2022-2023

Budget: Development

Ministry/Division: Ministry of Power, Energy and Mineral Resources/Energy and Mineral Resources Division

Agency: Bangladesh Oil, Gas and Mineral Corporation (Petrobangla)

Procuring Entity Name and Code : Sylhet Gas Fields Limited (SGFL), A company of Petrobangla

Project/Programme Name : Drilling of Well no. Sylhet10 (Exploratory Well)

Package	Description of procurement Package GOODS	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estd. Cost in million Tk.	Time code for Process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time for completion of contract	
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD1	Construction of Gas Gathering Pipeline	km	6.00	OTM (NCT)	SGFL Board	GDF & Self	76.05 *	Planned Dates Planned Days Actual Dates	N/A	01/01/23	29/01/23	15/03/23	27/04/23	02/07/23	16/07/23		31/12/23	
GD2	Computers and Accessories	Set	1	RFQ	PD	SELF	0.05	Planned Dates Planned Days Actual Dates	-	21/08/22	24/08/22	26/08/22	28/08/22	Purchase Order Issue on :	01/09/22	4	11/09/22	
GD3	Office Furniture	Set	1	RFQ	PD	SELF	0.05	Planned Dates Planned Days Actual Dates	-	21/08/22	24/08/22	26/08/22	28/08/22	Purchase Order Issue on :	01/09/22	4	11/09/22	
Total value of Goods Procurement							BDT	0.100										

* Contract signing and payment for Construction of Gas Gathering Pipeline (Package no. GD1) will be executed in the FY 2023-24; So, the Estimated Cost of this item is not included in the "Total value of Goods Procurement"


21/09/22

Engr. Abdul Kader Bhuiyan
Project Director
Drilling of well No. Sylhet-10 (Exploratory Well)
Sylhet Gas Fields Limited
Chicknagool, Sylhet-3152



