


**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT
FY: 2022-2023**

Budget: Development

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources Division
Agency: Sylhet Gas Fields Limited (A Company of Petrobangla)
Procuring Entity Name & Code: Sylhet Gas Fields Limited (SGFL)
Project/Programme Name & Code: Gas Gathering Pipeline Construction from Well No. Rashidpur-9 to Process Plant & 942000049

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million Tk.	Time code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13		14	15	16	17	18
Pkg-01	IEE/EIA/EMP study	Package	1	QCBS	SGFL Board	GDF	0.200	Planned Dates	-	01/01/22	16/01/22	31/01/22	31/01/22	-	08/02/22	15/02/22	45	31/03/22
								Planned Days	-	-	15	15	-	-	8	7	45	46
								Actual Dates	-	31/03/22	07/04/22	13/04/22	13/04/22	-	17/04/22	19/05/22	49	-
Pkg-02	Rent of Microbus	Nos.	1	RFQ	MD	GDF	0.500	Planned Dates	-	01/01/22	08/01/22	16/01/22	16/01/22	-	24/01/22	01/02/22	31	30/06/23
								Planned Days	-	-	7	8	-	-	8	8	31	515
								Actual Dates	-	29/05/22	09/06/22	12/06/22	12/06/22	-	19/07/22	-	-	-
Total Value of Services Procurement						BDT	0.700											


 21/7/22
Engr. Md. Mushtaque Ahmed
 Project Director
 Gas Gathering Pipeline Construction
 from Well No. Rashidpur-9 to Process Plant
 Sylhet Gas Fields Limited